University of Houston System
Major Capital Projects Update
November 2011
# Construction Timeline

<table>
<thead>
<tr>
<th>Project</th>
<th>2011</th>
<th>2012</th>
<th>2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>UH Hilton Hotel Renovation</td>
<td>1Q</td>
<td></td>
<td></td>
</tr>
<tr>
<td>UH Valenti Addition</td>
<td>1Q</td>
<td>2Q</td>
<td></td>
</tr>
<tr>
<td>UHCL Arbor Building Renovations</td>
<td>1Q</td>
<td>2Q</td>
<td></td>
</tr>
<tr>
<td>UH-Downtown Parking Garage</td>
<td></td>
<td>2Q</td>
<td></td>
</tr>
<tr>
<td>UH Science Teaching Lab Building</td>
<td></td>
<td>2Q</td>
<td></td>
</tr>
<tr>
<td>UHERP Conoco Philips Petroleum Engineering Building</td>
<td>1Q</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Construction Timeline

- UHERP Building 4
- UHERP Building 1 - Administration Bldg.
- UH S&R 1 Life Safety Upgrades
- Blaffer Museum
- Stadium Parking Garage
- Westside Dining Facility
Construction Timeline

- **UHV Sophomore Housing**
  - Design in Progress

- **Cougar Place Replacement**
  - Design in Progress

- **UH Cougar Village - Phase II**
  - Design in Progress

- **Multi Modal Garage**
  - In Procurement

- **University Center Transformation**
  - Design in Progress
University of Houston
Valenti Addition

A/E Design: Jacobs
Contractor: Bartlett Cocke
University of Houston-Clear Lake Arbor Building

A/E Design: SHW
Contractor: Palmer
University of Houston-Downtown Garage

A/E Design: Prozign
Contractor: Vaughn
University of Houston Health & Biomedical Building

A/E Design: Bailey Archs./ Shepley Bulfinch
Contractor: Tellepsen
University of Houston
Stadium Parking Garage

A/E Design: WHR
Contractor: Vaughn
University of Houston
Classroom and Business Building

A/E Design: Gensler
Contractor: Linbeck
University of Houston
Westside Dining Facility

A/E Design: Page Southerland Page
Contractor: SpawGlass
University of Houston
Blaffer Museum

A/E Design: Work
Contractor: Vaughn
Construction Project Status Report