University of Houston System
Major Capital Projects Update
May 2012
Construction Timeline

<table>
<thead>
<tr>
<th>Project</th>
<th>2012</th>
<th>2013</th>
<th>2014</th>
</tr>
</thead>
<tbody>
<tr>
<td>UHCL Arbor Building Renovations</td>
<td>1Q</td>
<td>2Q</td>
<td>3Q</td>
</tr>
<tr>
<td>UH Science Teaching Lab Building</td>
<td>1Q</td>
<td>2Q</td>
<td>3Q</td>
</tr>
<tr>
<td>UHERP Building 4</td>
<td>1Q</td>
<td>2Q</td>
<td>3Q</td>
</tr>
<tr>
<td>UHERP Building 1 - Administration Bldg.</td>
<td>1Q</td>
<td>2Q</td>
<td>3Q</td>
</tr>
<tr>
<td>UH S&amp;R 1 Life Safety Upgrades</td>
<td>1Q</td>
<td>2Q</td>
<td>3Q</td>
</tr>
<tr>
<td>Blaffer Museum</td>
<td>1Q</td>
<td>2Q</td>
<td>3Q</td>
</tr>
</tbody>
</table>
Construction Timeline

2012 | 2013 | 2014
--- | --- | ---
1Q | 2Q | 3Q | 4Q | 1Q | 2Q | 3Q | 4Q

- **Stadium Parking Garage**
- **Westside Dining Facility**
- **SERC Phase IV**
- **Classroom and Business Building**
- **UH Fleming Renovation**
- **Central Plant**
University of Houston-Clear Lake Arbor Building

A/E Design: SHW
Contractor: Palmer
University of Houston
Health & Biomedical Building

A/E Design: Bailey Archs./ Shepley Bulfinch
Contractor: Tellepsen
University of Houston
Stadium Parking Garage

A/E Design: WHR
Contractor: Vaughn
University of Houston
Central Plant Expansion

A/E Design: Shah Smith & Assoc.
Contractor: Vaughn
University of Houston
Classroom and Business Building

A/E Design: Gensler
Contractor: Linbeck
University of Houston
Westside Dining Facility

A/E Design: Page Southerland Page
Contractor: SpawGlass
University of Houston
University Center Transformation

A/E Design: WHR
Contractor: Tellepsen
University of Houston
Cougar Village II

A/E Design: Brave
Contractor: Austin Commercial
University of Houston
Cougar Place

A/E Design: Page Southerland Page
Contractor: SpawGlass
University of Houston-Victoria
Sophomore Housing

A/E Design: Smith Associates
Contractor: Vaughn
Construction Project Status Report