UNIVERSITY OF HOUSTON
Campus Facilities Planning Committee
Agenda Item Description Form

1. DATE: March 1, 2016
2. ITEM: New Baseball Clubhouse
3. REQUESTING DEPARTMENT: Facilities, Planning and Construction
4. CONTACT NAMES & PHONE NUMBERS:
   Mei Chang (713)743-5729
   Trent Williams (713) 743-5356
5. PRESENTER: Mei Chang
6. RECOMMENDATION/ ACTION REQUESTED:
   Approval of site and exterior product selection

- SUMMARY:
  This project will provide for updated locker room and training facilities for the UH Baseball team. The project will be located between the existing tennis courts and the third base side of the baseball field.
  - Present material samples
  - Present updated rendering
  - Present revised project schedule

7. PROPOSED START DATE: April 2016
8. SUPPORTING DOCUMENTATION: Renderings and physical samples
University of Houston Baseball Clubhouse
<table>
<thead>
<tr>
<th>ID</th>
<th>Task Mode</th>
<th>Task Name</th>
<th>Duration</th>
<th>Start</th>
<th>Finish</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td></td>
<td>New Clubhouse Project Summary</td>
<td>253 days</td>
<td>Mon 12/14/15</td>
<td>Thu 12/1/16</td>
</tr>
<tr>
<td>2</td>
<td></td>
<td>Schematic Design</td>
<td>55 days</td>
<td>Mon 12/14/15</td>
<td>Fri 2/26/16</td>
</tr>
<tr>
<td>3</td>
<td></td>
<td>Design Development Drawings</td>
<td>14 days</td>
<td>Mon 2/29/16</td>
<td>Thu 3/17/16</td>
</tr>
<tr>
<td>4</td>
<td></td>
<td>Submit DD Drawings to U of H</td>
<td>0 days</td>
<td>Fri 3/18/16</td>
<td>Fri 3/18/16</td>
</tr>
<tr>
<td>5</td>
<td></td>
<td>U of H Review of DD Drawings</td>
<td>11 days</td>
<td>Mon 3/21/16</td>
<td>Mon 4/4/16</td>
</tr>
<tr>
<td>6</td>
<td></td>
<td>Submit 50% CD's to U of H</td>
<td>0 days</td>
<td>Fri 4/1/16</td>
<td>Fri 4/1/16</td>
</tr>
<tr>
<td>7</td>
<td></td>
<td>Pricing Review / Revision</td>
<td>12 days</td>
<td>Mon 4/4/16</td>
<td>Tue 4/19/16</td>
</tr>
<tr>
<td>8</td>
<td></td>
<td>Submit 100% CD's to U of H</td>
<td>0 days</td>
<td>Fri 4/15/16</td>
<td>Fri 4/15/16</td>
</tr>
<tr>
<td>9</td>
<td></td>
<td>U of H Review of CD's</td>
<td>15 days</td>
<td>Mon 4/18/16</td>
<td>Fri 5/6/16</td>
</tr>
<tr>
<td>10</td>
<td></td>
<td>Final Pricing</td>
<td>12 days</td>
<td>Mon 4/18/16</td>
<td>Tue 5/3/16</td>
</tr>
<tr>
<td>11</td>
<td></td>
<td>Start Construction - Clubhouse</td>
<td>0 days</td>
<td>Mon 5/9/16</td>
<td>Mon 5/9/16</td>
</tr>
<tr>
<td>12</td>
<td></td>
<td>Construction - Clubhouse</td>
<td>148 days</td>
<td>Mon 5/9/16</td>
<td>Wed 11/30/16</td>
</tr>
<tr>
<td>13</td>
<td></td>
<td>Construction Complete</td>
<td>0 days</td>
<td>Thu 12/1/16</td>
<td>Thu 12/1/16</td>
</tr>
</tbody>
</table>

**Project: UH Baseball Clubhouse**

**Date:** Tue 4/5/16

**Task**
- **Project Summary**
- **Manual Task**
- **Start-only**
- **Deadline**
- **Progress**

**Milestone**
- **Inactive Task**
- **Duration-only**
- **Finish-only**
- **External Tasks**

**Summary**
- **Inactive Milestone**
- **Manual Summary Rollup**
- **Manual Summary**
- **External Milestone**