

PLANT OPERATIONS

Capital Renewal & Deferred Maintenance (CRDM) PROJECT REQUEST FORM

Business Services Onl	y Reques	<u>t#:</u>					
Project Title Alley The	atre Prep						
Building # Building # Wo	lding Nan	ing Name					
2000			C1 / A				
Emergency or Immediate Funding* Managing			Shop/Area				
New Funding Request*	Add Fundii	Add Funding to Project #					
☐ Yes ☐ No 00730-7			023-H0183-G0002-M000096				
Project Description/Sco			1				
Renovation for the accor	nmodation	of the Alley Theatre	e to utilize the Wor	tham Th	neatre facility.		
Plant Ops Use Only							
Desired Construction Start Date Desired Comp			tion Date Contr		ract Date		
		6/28/2013					
*If Emergency Provide	Shop	Request:	Purchased Ma	terial			
Justification and impac	request.	& Services			\$136,200.00		
on business continuity:			In-House Lab	O.F.			
•			in-House Lab	or			
			Contingency			\$13,620.00	
						315,020.00	
			Admin Fee (as	S	K7 . 21 00	64 40 60	
			applicable)		P1,471.00	_\$4,494.60	
			Total Estimate	2	\$7,491.00	\$154,314.60	
Requested By:		Date	Director:			Date	
James Prochaska 10/22/2012			Javes & Press to 18/19/2019				
Department Contact: Date			Division Administrator: Date				
Z Spanisan Commen		2		ionaroi		Dute	
Project Manager Assig	,	10-22-1		tor, Fac	cilities Manageme	nt:	
Project Number Assign M000096							
Funding Source:	toration of output and and			75-			
00730-7023-H0183-G00		(23.0)					
Submit completed Pro	-			2		CONTRACTOR OF THE PARTY OF THE	
George Rea, CRDM Program Coordinator E-mail: grea@central.uh.edu Submit by Email							