

# Centennial Construction Project Timeline

Area	Phase 1 June 1 - Nov 2025	Phase 2 Dec 2025 - Dec 2026
<b>Centennial Plaza</b>		
E Cullen	Pedestrian access next to fence	Pedestrian access available
Roy Cullen	Some entrances closed	Some entrances closed
Fleming	Available	Available
Science	Available	Available
McElhinney	Under construction	Move-in
Heyne	Available	Available
Farish	Moving out & fencing	Fencing up
<b>MAJOR MILESTONES</b>	Pedestrian sidewalk near E Cullen Farish fencing & demo begins	Farrish demo completion Pedestrian path completion

Area	Phase 1 June 1 - Nov 2025	Phase 2 Dec 2025 - Dec 2026
<b>University Drive</b>		
Cullen Performance Hall	Pedestrian access next to fence	Pedestrian access available
Lynn Eusan	Pedestrian access, partial piece fenced	Available
Parking Lot 1D (North)	Not available for parking	Not available for parking
Parking Lot 1C (South)	Not available for parking	Not available for parking
MDA Library	Available	South side pedestrian closed
Hilton	Entrance from southeast side, exit to MLK	Entrance from southeast side, exit to MLK
Student Center South	Pedestrian access available	Pedestrian access not available from Univ Dr
Welcome Center	Pedestrian access available	Pedestrian path obstructed
<b>MAJOR MILESTONES</b>	Removal of median CPH circle renovation	MDA Library southeast paths Hilton, Student Center & Welcome Center paths

