

Major Projects Briefing Sheets

December 1, 2022

University of Houston	Board of Regents Total Project Cost	Fund Source	Status	Page Number
Tillman J. Fertitta Family College of Medicine	\$90M	HEAF	Construction	1
Core Renovation	\$100M	HEAF	Construction	2
John M. O'Quinn Law Building	\$90M	State/Donor	Construction	3
Football Development Center	\$90-115M*	Donor	Design	4
Sugarland Academic Building	\$65M*	CCAP	Design	5
Academic Building for The Hobby School	\$52M	CCAP/HEAF	Programming	6
The Hub	\$35M*	Revenue Bonds	Construction	7
Hilton Expansion & Renovation	\$30M	Revenue Bonds	Construction	8
Innovation Hub Building	\$72M*	CCAP	Programming	9
TMC Renovation Project	\$30.5M*	HEAF/Harvey Ins.	Programming	10
Science Education Research Center	\$15M	HEAF	Construction	11
UH Centennial Projects Plan	\$35M	Bonds	Programming	12
General Services Building Roof	\$5.5M	State	Construction	13
Advancing Community Engagement Institute	\$2.8M	Grant/Donor	Construction	14
MDA Roof & Water Intrusion Repairs	\$2.5M	State	Construction	15
Wortham Roof & Envelope Repairs	\$2M	State	Construction	16
Campus Wide ATS Replacement	\$1.9M	HEAF	Construction	17
Multiple Fire Alarm Upgrades Phase 2	\$1.9M	HEAF	Construction	18
Chung's Warehouse Demolition	\$1.8M	HEAF	Construction	19
Houston Science Center Fire Panel/Pump Replacement	\$3.1M	HEAF	Design	20
Campus Loop Road	\$4.6M	HEAF	Design	21
HVAC Chiller Replacement	\$4.7M	HEERF	Pre-Construction	22
Sub-total	\$735.3M			
* Pending BOR Approval				

Major Projects Briefing Sheets

December 1, 2022

University of Downtown	Board of Regents Total Project Cost	Fund Source	Status	Page Number
UHD Recreation Center	\$38M	Student Fees	Construction	23
UHD One Main Waterproofing	\$2.5M	State	Construction	24
Sub-Total	\$40.5M			
University of Clear Lake				
UHCL Campus Way-Finding Signage	\$1.5M	HEAF	Construction	25
Sub-total	\$1.5M			
University of Victoria				
UHV STEM Building	\$28M	CCB/TRB	Construction	26
UHV Health & Wellness	\$25M	Bonds	Design	27
UHV Northwest Campus Phase 2 & North Bldg. Renovation	\$24.1M	CCAP	Programming	28
Sub-total	\$77.1M			
*Pending BOR Approval				
Grand Total	\$854.4M			

