

Area	Phase 1 ~April 1 - July 15, 2025	Phase 2 ~July 16 - Nov 15, 2025	Phase 3 & 4 ~Nov 16, 2025 - Dec 31, 2026	
Centennial Plaza				
E Cullen	Pedestrian access next to fence	Pedestrian access to next to fence	Pedestrian access available	
Roy Cullen	Some entrances closed	Some entrances closed	Closed entrances change	
Farish	Preparing to move	Fencing up	Demo finishing	
Fleming	Available	Available	Closed entrances	
Science	Available	Available	Closed entrances	
McElhinney	Under construction	Move-in	Closed entrances	
Heyne	Available	Available	Closed entrances	
MAJOR MILESTONES	Pedestrian sidewalk near E Cullen	Farrish fencing & demo begins	Farish demo completion Pedestrian paths completion	
University Drive				
Area	Phase 1 & 2 ~April 1 - Nov 15, 2025		Phase 3 ~Nov 16, 2025 - Mar 15, 2026	Phase 4 ~Mar 16, 2026 - Dec 31, 2026
Cullen Performance Hall	Pedestrian access next to fence		Pedestrian access available	Pedestrian access available
Lynn Eusan	Pedestrian access, partial piece fenced		Available	Available
Parking Lot 1D (North)	Pre-approved access		No access point	Pre-approved access
Parking Lot 1C (South)	No access point		Pre-approved access	Pre-approved access
MDA Library	Available		South side pedestrian closed	Pedestrian access available
Hilton	Entrance from southeast side (blue arrow), exit to MLK (green arrow)		Entrance from southeast side (blue arrow), exit to southeast side (green arrow)	Entrance from southeast side (blue arrow), exit to MLK (green arrow)
Student Center South	Pedestrian access available		Pedestrian access available	Limited pedestrian access to entrances from Univ Dr
Welcome Center	Pedestrian access available		Pedestrian path obstructed	Pedestrian access available
MAJOR MILESTONES	Removal of median CPH circle reonovation		MDA Library southeast paths Hilton & Welcome Center paths	Student Center pedestrian paths
General Notes	Restricted Access Vehicle Lane: Construction, Fire lane, First Responders and Pre-Approved vehicles Bus Stop: MLK Blvd			