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SECTION 01 3300 - SUBMITTAL PROCEDURES 

Revise this Section by deleting and inserting text to meet Project-specific requirements. 

This Section uses the term "Architect."  Change this term to match that used to identify the design 
professional as defined in the General and Supplementary Conditions. 

Verify that Section titles referenced in this Section are correct for this Project's Specifications; Section 
titles may have changed. 

Delete hidden text after this Section has been edited for the Project. 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

B. The Contractor's attention is specifically directed, but not limited, to the following documents 
for additional requirements: 

1. The current version of the Uniform General Conditions for Construction Contracts, State 
of Texas, available on the web site of the Texas Facilities Commission. 

2. The University of Houston’s Supplemental General Conditions and Special Conditions for 
Construction. 

1.2 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

1.3 DEFINITIONS 

Retain terms that remain after this Section has been edited for a project. 

A. Action Submittals:  Written and graphic information and physical samples that require 
Architect's responsive action.  Action submittals are those submittals indicated in individual 
Specification Sections as "action submittals." 

B. Informational Submittals:  Written and graphic information and physical samples that do not 
require Architect's responsive action.  Submittals may be rejected for not complying with 
requirements.  Informational submittals are those submittals indicated in individual 
Specification Sections as "informational submittals." 
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C. File Transfer Protocol (FTP):  Communications protocol that enables transfer of files to and 
from another computer over a network and that serves as the basis for standard Internet 
protocols.  An FTP site is a portion of a network located outside of network firewalls within 
which internal and external users are able to access files. 

D. Portable Document Format (PDF):  An open standard file format licensed by Adobe Systems 
used for representing documents in a device-independent and display resolution-independent 
fixed-layout document format. 

1.4 ACTION SUBMITTALS 

Revise "Submittal Schedule" Paragraph below to suit Project.  If there is an office submittal review 
sequence policy, insert specific requirements.  See Evaluations for discussion on submittal review 
sequence policies. 

A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order by dates 
required by construction schedule.  Include time required for review, ordering, manufacturing, 
fabrication, and delivery when establishing dates.  Include additional time required for making 
corrections or revisions to submittals noted by Architect and additional time for handling and 
reviewing submittals required by those corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 
Contractor's construction schedule. 

If a startup construction schedule is not required, delete "Initial Submittal" Subparagraph below or 
revise to require initial submittal within 14 days of date established for commencement of the Work. 

2. Initial Submittal:  Submit concurrently with startup construction schedule.  Include 
submittals required during the first 60 days of construction.  List those submittals 
required to maintain orderly progress of the Work and those required early because of 
long lead time for manufacture or fabrication. 

3. Final Submittal:  Submit concurrently with the first complete submittal of Contractor's 
construction schedule. 

a. Submit revised submittal schedule to reflect changes in current status and timing 
for submittals. 

4. Format:  Arrange the following information in a tabular format: 

Add information, such as scheduled dates for purchasing and installation and the activity or event 
number, if using a CPM construction schedule. 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal category:  Action; informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
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f. Scheduled date for Architect's final release or approval. 
g. Scheduled date of fabrication. 

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

See Evaluations for cautions on use of Architect's digital data files, in "Architect's Digital Data Files" 
Paragraph below, for submittals. 

A. Architect's Digital Data Files:  Electronic digital data files of the Contract Drawings will be 
provided by Architect for Contractor's use in preparing submittals. 

Retain subparagraph below if Architect's digital data files will be made available to Contractor.  
Examples of additional project-specific limitations and restrictions that specifier may wish to add below 
include limitation to files that already exist, limitations on incorporating revisions, limitations on 
availability of Architect's consultant files, limitation of digital drawing system formats, limitation on 
digital drawing entity attributes and layering, restrictions on Contractor's use, cost of providing files, 
mode of transmittal, and delivery time. 

1. Architect will furnish Contractor one set of digital data drawing files of the Contract 
Drawings for use in preparing Shop Drawings and Project record drawings. 

a. Architect makes no representations as to the accuracy or completeness of digital 
data drawing files as they relate to the Contract Drawings. 

b. Digital Drawing Software Program:  The Contract Drawings are available in .DWG 
format. Other BIM formats may be made available on request if BIM has been 
utilized in the preparation of the Contract Documents. 

c. Contractor shall execute a data licensing agreement in the form of 
AIA Document C106, Digital Data Licensing Agreement. 

d. The following digital data files will be furnished for each appropriate discipline: 

1) Floor plans. 
2) Reflected ceiling plans. 
3) BIM model, if available. 

B. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal 
schedule. 

3. Submit action submittals and informational submittals required by the same 
Specification Section as separate packages under separate transmittals. 
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Retain subparagraph below if one submittal has an impact on another submittal.  Submittals that 
require concurrent review should be so indicated in those Sections. 

4. Coordinate transmittal of different types of submittals for related parts of the Work so 
processing will not be delayed because of need to review submittals concurrently for 
coordination. 

a. Architect reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  
Time for review shall commence on Architect's receipt of submittal.  No extension of the 
Contract Time will be authorized because of failure to transmit submittals enough in advance 
of the Work to permit processing, including resubmittals. 

1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time 
if coordination with subsequent submittals is required.  Architect will advise Contractor 
when a submittal being processed must be delayed for coordination. 

2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner 
as initial submittal. 

3. Resubmittal Review:  Allow 15 days for review of each resubmittal. 

Allowing procedure in "Concurrent Consultant Review" Subparagraph below may cause tracking 
problems for Architect and Construction Manager, if any.  Delete if not allowed.  See Evaluations. 

4. Concurrent Consultant Review:  Where the Contract Documents indicate that submittals 
may be transmitted simultaneously to Architect and to Architect's consultants, allow 15 
days for review of each submittal.  Submittal will be returned to Architect before being 
returned to Contractor. 

Retain "Paper Submittals" Paragraph below if requiring paper copies of submittals instead of electronic 
submittals.  Typically, allow both paper and electronic submittals. 

D. Paper Submittals:  Place a permanent label or title block on each submittal item for 
identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label or beside title 

block to record Contractor's review and approval markings and action taken by 
Architect. 

3. Include the following information for processing and recording action taken: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Construction Manager. 
e. Name of Contractor. 
f. Name of subcontractor. 
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g. Name of supplier. 
h. Name of manufacturer. 
i. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by a 
decimal point and then a sequential number (e.g., 061000.01).  
Resubmittals shall include an alphabetic suffix after another decimal point 
(e.g., 061000.01.A). 

j. Number and title of appropriate Specification Section. 
k. Drawing number and detail references, as appropriate. 
l. Location(s) where product is to be installed, as appropriate. 
m. Other necessary identification. 

Revise "Additional Paper Copies" Subparagraph below to suit Project and office policy.  Marking 
numerous copies of submittals can be time consuming. 

4. Additional Paper Copies:  Unless additional copies are required for final submittal, and 
unless Architect observes noncompliance with provisions in the Contract Documents, 
initial submittal may serve as final submittal. 

a. Submit one copy of submittal to concurrent reviewer in addition to specified 
number of copies to Architect. 

5. Transmittal for Paper Submittals:  Assemble each submittal individually and 
appropriately for transmittal and handling.  Transmit each submittal using a transmittal 
form.  Architect will discard submittals received from sources other than Contractor. 

Retain one of two "Transmittal Form for Paper Submittals" subparagraphs below.  Typically retain first 
subparagraph unless transmittal forms commonly used by contractors, in second subparagraph, are 
acceptable.  If retaining last option in first subparagraph, insert a sample of the form in Project Manual. 

a. Transmittal Form for Paper Submittals:  Provide locations on form for the 
following information: 

1) Project name. 
2) Date. 
3) Destination (To:). 
4) Source (From:). 
5) Name and address of Architect. 
6) Name of Construction Manager. 
7) Name of Contractor. 
8) Name of firm or entity that prepared submittal. 
9) Names of subcontractor, manufacturer, and supplier. 
10) Category and type of submittal. 
11) Submittal purpose and description. 
12) Specification Section number and title. 
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13) Specification paragraph number or drawing designation and generic name 
for each of multiple items. 

14) Drawing number and detail references, as appropriate. 
15) Indication of full or partial submittal. 
16) Transmittal number. 
17) Submittal and transmittal distribution record. 
18) Remarks. 
19) Signature of transmitter. 

Retain "Electronic Submittals" Paragraph below if requiring electronic submittals instead of paper 
submittals. Typically, allow both types of submittals. 

E. Electronic Submittals:  Identify and incorporate information in each electronic submittal file as 
follows: 

Requirement in first subparagraph below can be performed automatically using PDF publishing 
software. 

1. Assemble complete submittal package into a single indexed file incorporating submittal 
requirements of a single Specification Section and transmittal form with links enabling 
navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 

Revise first subparagraph below to suit Project and office practice. 

a. File name shall use project identifier and Specification Section number followed 
by a decimal point and then a sequential number (e.g., LNHS-061000.01).  
Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 
LNHS-061000.01.A). 

Requirement in first subparagraph below can be performed using PDF publishing software. Alternatively, 
the Project Web Site software may be used to provide this function. 

3. Provide means for insertion to permanently record Contractor's review and approval 
markings and action taken by Architect. 

4. Transmittal Form for Electronic Submittals:  Use software-generated form from 
electronic project management software acceptable to Owner, containing the following 
information: 

a. Project name. 
b. Date. 
c. Name and address of Architect. 
d. Name of Construction Manager. 
e. Name of Contractor. 
f. Name of firm or entity that prepared submittal. 
g. Names of subcontractor. 
h. Category and type of submittal. 
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i. Submittal purpose and description. 
j. Specification Section number and title. 
k. Specification paragraph number or drawing designation and generic name for 

each of multiple items. 
l. Drawing number and detail references, as appropriate. 
m. Location(s) where product is to be installed, as appropriate. 
n. Related physical samples submitted directly. 
o. Indication of full or partial submittal. 
p. Transmittal number. 
q. Submittal and transmittal distribution record. 
r. Other necessary identification. 
s. Remarks. 

F. Options:  Identify options requiring selection by Architect. 

G. Deviations and Additional Information:  On an attached separate sheet, prepared on 
Contractor's letterhead, record relevant information, requests for data, revisions other than 
those requested by Architect on previous submittals, and deviations from requirements in the 
Contract Documents, including minor variations and limitations.  Include same identification 
information as related submittal. 

H. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Architect's 

action stamp. 

I. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance 
of construction activities.  Show distribution on transmittal forms. 

J. Use for Construction:  Retain complete copies of submittals on Project site.  Use only final 
action submittals that are marked with approval notation from Architect's action stamp. 

PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements:  Prepare and submit submittals required by 
individual Specification Sections.  Types of submittals are indicated in individual Specification 
Sections. 
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1. Post electronic submittals as PDF electronic files directly to Project Web Site specifically 
established for Project. 

a. Architect will return annotated file.  Annotate and retain one copy of file as an 
electronic Project record document file. 

Retain "Action Submittals" and "Informational Submittals" subparagraphs below as default 
requirements for paper copies of submittals; other quantity requirements may be included with 
individual submittal requirements elsewhere in this article.  Additional copies may be required for 
projects with a construction manager or a commissioning authority. 

2. Action Submittals:  Submit three paper copies of each submittal unless otherwise 
indicated.  Architect will return one copy. 

3. Informational Submittals:  Submit two paper copies of each submittal unless otherwise 
indicated.  Architect will not return copies. 

4. Certificates and Certifications Submittals:  Provide a statement that includes signature 
of entity responsible for preparing certification.  Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of that 
entity. 

B. Product Data:  Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams showing factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before or concurrent with Samples. 
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Retain subparagraph below unless default submittal format specified elsewhere in this article applies. 
6. Submit Product Data in the following format: 

Retain one of two subparagraphs below unless default submittal format specified elsewhere in this 
article applies. 

a. PDF electronic file. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data, unless 
submittal based on Architect's digital data drawing files is otherwise permitted. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

Revise "Sheet Size" Subparagraph below to establish a standard sheet size and format. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 
Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm), but no larger than 30 
by 42 inches (750 by 1067 mm). 

Retain subparagraph below unless default submittal format specified elsewhere in this article applies. 
3. Submit Shop Drawings in the following format: 

a. PDF electronic file. 
1) If it is impracticable to submit a Shop Drawing in PDF format, paper format 

will be allowed.  Submit three opaque copies of each submittal.  Architect 
will retain two copies; remainder will be returned. 

Retain first subparagraph below when Project utilizes BIM through the Construction Stage and 
Contractor is required to prepare Shop Drawings for incorporation into the BIM.  Edit as required to 
reflect Project scope agreements. 

4. BIM File Incorporation:  Develop and incorporate Shop Drawing files into Building 
Information Model established for Project. 

a. Prepare Shop Drawings in the following format:  Same digital data software 
program, version, and operating system as the original Drawings. 



 
University of Houston Master Specification 

<Insert Project Name> <Insert Issue Name>  
<Insert U of H Proj #> <Insert Issue Date>  
 

 
<Insert A/E Name> Submittal Procedures 01 3300 - 10 
AE Project #: <Insert Project Number> UH Master: 11.2019  
 

b. Refer to Section 01 3100 "Project Management and Coordination" for 
requirements for coordination drawings. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories 
together in one submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 
e. Specification paragraph number and generic name of each item. 

3. Provide corresponding electronic submittal of Sample transmittal on the Project Web 
Site, digital image file illustrating Sample characteristics, and identification information 
for record. 

4. Disposition:  Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity.  Sample sets may 
be used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections.  Such Samples must be in an undamaged condition at time 
of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

Revise "Samples for Initial Selection" Subparagraph below if Project requires a different procedure.  
Consider indicating Samples for initial selection as a separate item in the submittal schedule.  Delete 
subparagraph if colors and other characteristics are preselected and specified or scheduled. 

5. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples:  Submit one full set of available choices where color, pattern, 
texture, or similar characteristics are required to be selected from manufacturer's 
product line.  Architect will return submittal with options selected. 

6. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, 
and physically identical with material or product proposed for use, and that show full 
range of color and texture variations expected.  Samples include, but are not limited to, 
the following:  partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
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color, texture, and pattern; color range sets; and components used for independent 
testing and inspection. 

a. Number of Samples:  Submit three sets of Samples.  Architect will retain one 
Sample set; remainder will be returned.  Mark up and retain one returned Sample 
set as a project record sample. 

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to 
be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets of 
paired units that show approximate limits of variations. 

"Product Schedule" Paragraph below describes Contractor's submittal in tabular form detailing product 
and installation requirements for an individual Section. 

E. Product Schedule:  As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location.  Include the 
following information in tabular form: 

1. Type of product.  Include unique identifier for each product indicated in the Contract 
Documents or assigned by Contractor if none is indicated. 

2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 

Retain subparagraph below unless default submittal format specified elsewhere in this article applies. 
5. Submit product schedule in the following format: 

a. PDF electronic file. 

F. Coordination Drawing Submittals:  Comply with requirements specified in Section 01 3100 
"Project Management and Coordination." 

G. Application for Payment and Schedule of Values:  Comply with requirements specified in 
Section 01 2900 "Payment Procedures." 

H. Test and Inspection Reports and Schedule of Tests and Inspections Submittals:  Comply with 
requirements specified in Section 01 4000 "Quality Requirements." 

I. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements 
specified in Section 01 7700 "Closeout Procedures." 

J. Qualification Data:  Prepare written information that demonstrates capabilities and experience 
of firm or person.  Include lists of completed projects with project names and addresses, 
contact information of architects and owners, and other information specified. 
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K. Welding Certificates:  Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents.  Submit record of Welding Procedure 
Specification and Procedure Qualification Record on AWS forms.  Include names of firms and 
personnel certified. 

L. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project. 

M. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements in the Contract Documents.  Include evidence 
of manufacturing experience where required. 

N. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

O. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents. 

P. Material Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents. 

Q. Product Test Reports:  Submit written reports indicating that current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 
on comprehensive tests performed by a qualified testing agency. 

R. Research Reports:  Submit written evidence, from a model code organization acceptable to 
authorities having jurisdiction, that product complies with building code in effect for Project.  
Include the following information: 

1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 

S. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before 
installation of product, for compliance with performance requirements in the Contract 
Documents. 

T. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
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before installation of product.  Include written recommendations for primers and substrate 
preparation needed for adhesion. 

U. Field Test Reports:  Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final location, 
for compliance with requirements in the Contract Documents. 

V. Design Data:  Prepare and submit written and graphic information, including, but not limited 
to, performance and design criteria, list of applicable codes and regulations, and calculations.  
Include list of assumptions and other performance and design criteria and a summary of loads.  
Include load diagrams if applicable.  Provide name and version of software, if any, used for 
calculations.  Include page numbers. 

2.2 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria:  Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, 
submit a written request for additional information to Architect. 

B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, and 
other required submittals, submit digitally signed PDF electronic file or one paper copy of 
certificate, signed and sealed by the responsible design professional, for each product and 
system specifically assigned to Contractor to be designed or certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the 
Contract Documents.  Include list of codes, loads, and other factors used in performing 
these services. 

Retain first subparagraph below when Project utilizes BIM through the Construction Stage and 
delegated-design drawings and data will be incorporated into the BIM. 

C. BIM File Incorporation:  Incorporate delegated-design drawing and data files into Building 
Information Model established for Project. 

1. Prepare delegated-design drawings in the following format:  Same digital data software 
program, version, and operating system as the original Drawings. 
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PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals:  Review each submittal and check for coordination with 
other Work of the Contract and for compliance with the Contract Documents.  Note 
corrections and field dimensions.  Mark with approval stamp before submitting to Architect. 

B. Project Closeout and Maintenance Material Submittals:  See requirements in Section 01 7700 
"Closeout Procedures." 

C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 
and location, submittal number, Specification Section title and number, name of reviewer, 
date of Contractor's approval, and statement certifying that submittal has been reviewed, 
checked, and approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or 
revisions required, and return it.  Architect will stamp each submittal with an action stamp and 
will mark stamp appropriately to indicate action, or the action may be recorded in a separate 
transmittal or equivalent function of the Project Web Site. 

B. Informational Submittals:  Architect will review each submittal and will not return it, or will 
return it if it does not comply with requirements.  Architect will forward each submittal to 
appropriate party. 

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Architect. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be 
returned for resubmittal without review. 

E. Submittals not required by the Contract Documents may be returned by the Architect without 
action. 

END OF SECTION 01 3300 


	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
	B. The Contractor's attention is specifically directed, but not limited, to the following documents for additional requirements:
	1. The current version of the Uniform General Conditions for Construction Contracts, State of Texas, available on the web site of the Texas Facilities Commission.
	2. The University of Houston’s Supplemental General Conditions and Special Conditions for Construction.


	1.2 SUMMARY
	A. Section includes requirements for the submittal schedule and administrative and procedural requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.

	1.3 DEFINITIONS
	A. Action Submittals:  Written and graphic information and physical samples that require Architect's responsive action.  Action submittals are those submittals indicated in individual Specification Sections as "action submittals."
	B. Informational Submittals:  Written and graphic information and physical samples that do not require Architect's responsive action.  Submittals may be rejected for not complying with requirements.  Informational submittals are those submittals indic...
	C. File Transfer Protocol (FTP):  Communications protocol that enables transfer of files to and from another computer over a network and that serves as the basis for standard Internet protocols.  An FTP site is a portion of a network located outside o...
	D. Portable Document Format (PDF):  An open standard file format licensed by Adobe Systems used for representing documents in a device-independent and display resolution-independent fixed-layout document format.

	1.4 ACTION SUBMITTALS
	A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order by dates required by construction schedule.  Include time required for review, ordering, manufacturing, fabrication, and delivery when establishing dates.  Includ...
	1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and Contractor's construction schedule.
	2. Initial Submittal:  Submit concurrently with startup construction schedule.  Include submittals required during the first 60 days of construction.  List those submittals required to maintain orderly progress of the Work and those required early bec...
	3. Final Submittal:  Submit concurrently with the first complete submittal of Contractor's construction schedule.
	a. Submit revised submittal schedule to reflect changes in current status and timing for submittals.

	4. Format:  Arrange the following information in a tabular format:
	a. Scheduled date for first submittal.
	b. Specification Section number and title.
	c. Submittal category:  Action; informational.
	d. Name of subcontractor.
	e. Description of the Work covered.
	f. Scheduled date for Architect's final release or approval.
	g. Scheduled date of fabrication.



	1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS
	A. Architect's Digital Data Files:  Electronic digital data files of the Contract Drawings will be provided by Architect for Contractor's use in preparing submittals.
	1. Architect will furnish Contractor one set of digital data drawing files of the Contract Drawings for use in preparing Shop Drawings and Project record drawings.
	a. Architect makes no representations as to the accuracy or completeness of digital data drawing files as they relate to the Contract Drawings.
	b. Digital Drawing Software Program:  The Contract Drawings are available in .DWG format. Other BIM formats may be made available on request if BIM has been utilized in the preparation of the Contract Documents.
	c. Contractor shall execute a data licensing agreement in the form of AIA Document C106, Digital Data Licensing Agreement.
	d. The following digital data files will be furnished for each appropriate discipline:
	1) Floor plans.
	2) Reflected ceiling plans.
	3) BIM model, if available.



	B. Coordination:  Coordinate preparation and processing of submittals with performance of construction activities.
	1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
	2. Submit all submittal items required for each Specification Section concurrently unless partial submittals for portions of the Work are indicated on approved submittal schedule.
	3. Submit action submittals and informational submittals required by the same Specification Section as separate packages under separate transmittals.
	4. Coordinate transmittal of different types of submittals for related parts of the Work so processing will not be delayed because of need to review submittals concurrently for coordination.
	a. Architect reserves the right to withhold action on a submittal requiring coordination with other submittals until related submittals are received.


	C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  Time for review shall commence on Architect's receipt of submittal.  No extension of the Contract Time will be authorized because of failure to transmi...
	1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time if coordination with subsequent submittals is required.  Architect will advise Contractor when a submittal being processed must be delayed for coordination.
	2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner as initial submittal.
	3. Resubmittal Review:  Allow 15 days for review of each resubmittal.
	4. Concurrent Consultant Review:  Where the Contract Documents indicate that submittals may be transmitted simultaneously to Architect and to Architect's consultants, allow 15 days for review of each submittal.  Submittal will be returned to Architect...

	D. Paper Submittals:  Place a permanent label or title block on each submittal item for identification.
	1. Indicate name of firm or entity that prepared each submittal on label or title block.
	2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label or beside title block to record Contractor's review and approval markings and action taken by Architect.
	3. Include the following information for processing and recording action taken:
	a. Project name.
	b. Date.
	c. Name of Architect.
	d. Name of Construction Manager.
	e. Name of Contractor.
	f. Name of subcontractor.
	g. Name of supplier.
	h. Name of manufacturer.
	i. Submittal number or other unique identifier, including revision identifier.
	1) Submittal number shall use Specification Section number followed by a decimal point and then a sequential number (e.g., 061000.01).  Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 061000.01.A).

	j. Number and title of appropriate Specification Section.
	k. Drawing number and detail references, as appropriate.
	l. Location(s) where product is to be installed, as appropriate.
	m. Other necessary identification.

	4. Additional Paper Copies:  Unless additional copies are required for final submittal, and unless Architect observes noncompliance with provisions in the Contract Documents, initial submittal may serve as final submittal.
	a. Submit one copy of submittal to concurrent reviewer in addition to specified number of copies to Architect.

	5. Transmittal for Paper Submittals:  Assemble each submittal individually and appropriately for transmittal and handling.  Transmit each submittal using a transmittal form.  Architect will discard submittals received from sources other than Contractor.
	a. Transmittal Form for Paper Submittals:  Provide locations on form for the following information:
	1) Project name.
	2) Date.
	3) Destination (To:).
	4) Source (From:).
	5) Name and address of Architect.
	6) Name of Construction Manager.
	7) Name of Contractor.
	8) Name of firm or entity that prepared submittal.
	9) Names of subcontractor, manufacturer, and supplier.
	10) Category and type of submittal.
	11) Submittal purpose and description.
	12) Specification Section number and title.
	13) Specification paragraph number or drawing designation and generic name for each of multiple items.
	14) Drawing number and detail references, as appropriate.
	15) Indication of full or partial submittal.
	16) Transmittal number.
	17) Submittal and transmittal distribution record.
	18) Remarks.
	19) Signature of transmitter.



	E. Electronic Submittals:  Identify and incorporate information in each electronic submittal file as follows:
	1. Assemble complete submittal package into a single indexed file incorporating submittal requirements of a single Specification Section and transmittal form with links enabling navigation to each item.
	2. Name file with submittal number or other unique identifier, including revision identifier.
	a. File name shall use project identifier and Specification Section number followed by a decimal point and then a sequential number (e.g., LNHS-061000.01).  Resubmittals shall include an alphabetic suffix after another decimal point (e.g., LNHS-061000...

	3. Provide means for insertion to permanently record Contractor's review and approval markings and action taken by Architect.
	4. Transmittal Form for Electronic Submittals:  Use software-generated form from electronic project management software acceptable to Owner, containing the following information:
	a. Project name.
	b. Date.
	c. Name and address of Architect.
	d. Name of Construction Manager.
	e. Name of Contractor.
	f. Name of firm or entity that prepared submittal.
	g. Names of subcontractor.
	h. Category and type of submittal.
	i. Submittal purpose and description.
	j. Specification Section number and title.
	k. Specification paragraph number or drawing designation and generic name for each of multiple items.
	l. Drawing number and detail references, as appropriate.
	m. Location(s) where product is to be installed, as appropriate.
	n. Related physical samples submitted directly.
	o. Indication of full or partial submittal.
	p. Transmittal number.
	q. Submittal and transmittal distribution record.
	r. Other necessary identification.
	s. Remarks.


	F. Options:  Identify options requiring selection by Architect.
	G. Deviations and Additional Information:  On an attached separate sheet, prepared on Contractor's letterhead, record relevant information, requests for data, revisions other than those requested by Architect on previous submittals, and deviations fro...
	H. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal.
	1. Note date and content of previous submittal.
	2. Note date and content of revision in label or title block and clearly indicate extent of revision.
	3. Resubmit submittals until they are marked with approval notation from Architect's action stamp.

	I. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities.  Show distribution on trans...
	J. Use for Construction:  Retain complete copies of submittals on Project site.  Use only final action submittals that are marked with approval notation from Architect's action stamp.


	PART 2 -  PRODUCTS
	2.1 SUBMITTAL PROCEDURES
	A. General Submittal Procedure Requirements:  Prepare and submit submittals required by individual Specification Sections.  Types of submittals are indicated in individual Specification Sections.
	1. Post electronic submittals as PDF electronic files directly to Project Web Site specifically established for Project.
	a. Architect will return annotated file.  Annotate and retain one copy of file as an electronic Project record document file.

	2. Action Submittals:  Submit three paper copies of each submittal unless otherwise indicated.  Architect will return one copy.
	3. Informational Submittals:  Submit two paper copies of each submittal unless otherwise indicated.  Architect will not return copies.
	4. Certificates and Certifications Submittals:  Provide a statement that includes signature of entity responsible for preparing certification.  Certificates and certifications shall be signed by an officer or other individual authorized to sign docume...

	B. Product Data:  Collect information into a single submittal for each element of construction and type of product or equipment.
	1. If information must be specially prepared for submittal because standard published data are not suitable for use, submit as Shop Drawings, not as Product Data.
	2. Mark each copy of each submittal to show which products and options are applicable.
	3. Include the following information, as applicable:
	a. Manufacturer's catalog cuts.
	b. Manufacturer's product specifications.
	c. Standard color charts.
	d. Statement of compliance with specified referenced standards.
	e. Testing by recognized testing agency.
	f. Application of testing agency labels and seals.
	g. Notation of coordination requirements.
	h. Availability and delivery time information.

	4. For equipment, include the following in addition to the above, as applicable:
	a. Wiring diagrams showing factory-installed wiring.
	b. Printed performance curves.
	c. Operational range diagrams.
	d. Clearances required to other construction, if not indicated on accompanying Shop Drawings.

	5. Submit Product Data before or concurrent with Samples.
	6. Submit Product Data in the following format:
	a. PDF electronic file.


	C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data, unless submittal based on Architect's digital data drawing files is oth...
	1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the following information, as applicable:
	a. Identification of products.
	b. Schedules.
	c. Compliance with specified standards.
	d. Notation of coordination requirements.
	e. Notation of dimensions established by field measurement.
	f. Relationship and attachment to adjoining construction clearly indicated.
	g. Seal and signature of professional engineer if specified.

	2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm), but no larger than 30 by 42 inches (750 by 1067 mm).
	3. Submit Shop Drawings in the following format:
	a. PDF electronic file.
	1) If it is impracticable to submit a Shop Drawing in PDF format, paper format will be allowed.  Submit three opaque copies of each submittal.  Architect will retain two copies; remainder will be returned.


	4. BIM File Incorporation:  Develop and incorporate Shop Drawing files into Building Information Model established for Project.
	a. Prepare Shop Drawings in the following format:  Same digital data software program, version, and operating system as the original Drawings.
	b. Refer to Section 01 3100 "Project Management and Coordination" for requirements for coordination drawings.


	D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.
	1. Transmit Samples that contain multiple, related components such as accessories together in one submittal package.
	2. Identification:  Attach label on unexposed side of Samples that includes the following:
	a. Generic description of Sample.
	b. Product name and name of manufacturer.
	c. Sample source.
	d. Number and title of applicable Specification Section.
	e. Specification paragraph number and generic name of each item.

	3. Provide corresponding electronic submittal of Sample transmittal on the Project Web Site, digital image file illustrating Sample characteristics, and identification information for record.
	4. Disposition:  Maintain sets of approved Samples at Project site, available for quality-control comparisons throughout the course of construction activity.  Sample sets may be used to determine final acceptance of construction associated with each set.
	a. Samples that may be incorporated into the Work are indicated in individual Specification Sections.  Such Samples must be in an undamaged condition at time of use.
	b. Samples not incorporated into the Work, or otherwise designated as Owner's property, are the property of Contractor.

	5. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or sections of units showing the full range of colors, textures, and patterns available.
	a. Number of Samples:  Submit one full set of available choices where color, pattern, texture, or similar characteristics are required to be selected from manufacturer's product line.  Architect will return submittal with options selected.

	6. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared from same material to be used for the Work, cured and finished in manner specified, and physically identical with material or product proposed for use, and tha...
	a. Number of Samples:  Submit three sets of Samples.  Architect will retain one Sample set; remainder will be returned.  Mark up and retain one returned Sample set as a project record sample.
	1) Submit a single Sample where assembly details, workmanship, fabrication techniques, connections, operation, and other similar characteristics are to be demonstrated.
	2) If variation in color, pattern, texture, or other characteristic is inherent in material or product represented by a Sample, submit at least three sets of paired units that show approximate limits of variations.



	E. Product Schedule:  As required in individual Specification Sections, prepare a written summary indicating types of products required for the Work and their intended location.  Include the following information in tabular form:
	1. Type of product.  Include unique identifier for each product indicated in the Contract Documents or assigned by Contractor if none is indicated.
	2. Manufacturer and product name, and model number if applicable.
	3. Number and name of room or space.
	4. Location within room or space.
	5. Submit product schedule in the following format:
	a. PDF electronic file.


	F. Coordination Drawing Submittals:  Comply with requirements specified in Section 01 3100 "Project Management and Coordination."
	G. Application for Payment and Schedule of Values:  Comply with requirements specified in Section 01 2900 "Payment Procedures."
	H. Test and Inspection Reports and Schedule of Tests and Inspections Submittals:  Comply with requirements specified in Section 01 4000 "Quality Requirements."
	I. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements specified in Section 01 7700 "Closeout Procedures."
	J. Qualification Data:  Prepare written information that demonstrates capabilities and experience of firm or person.  Include lists of completed projects with project names and addresses, contact information of architects and owners, and other informa...
	K. Welding Certificates:  Prepare written certification that welding procedures and personnel comply with requirements in the Contract Documents.  Submit record of Welding Procedure Specification and Procedure Qualification Record on AWS forms.  Inclu...
	L. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.
	M. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying that manufacturer complies with requirements in the Contract Documents.  Include evidence of manufacturing experience where required.
	N. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that product complies with requirements in the Contract Documents.
	O. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that material complies with requirements in the Contract Documents.
	P. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting test results of material for compliance with requirements in the Contract Documents.
	Q. Product Test Reports:  Submit written reports indicating that current product produced by manufacturer complies with requirements in the Contract Documents.  Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified...
	R. Research Reports:  Submit written evidence, from a model code organization acceptable to authorities having jurisdiction, that product complies with building code in effect for Project.  Include the following information:
	1. Name of evaluation organization.
	2. Date of evaluation.
	3. Time period when report is in effect.
	4. Product and manufacturers' names.
	5. Description of product.
	6. Test procedures and results.
	7. Limitations of use.

	S. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requireme...
	T. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of compatibility tests performed before installation of product.  Include written recommendati...
	U. Field Test Reports:  Submit written reports indicating and interpreting results of field tests performed either during installation of product or after product is installed in its final location, for compliance with requirements in the Contract Doc...
	V. Design Data:  Prepare and submit written and graphic information, including, but not limited to, performance and design criteria, list of applicable codes and regulations, and calculations.  Include list of assumptions and other performance and des...

	2.2 DELEGATED-DESIGN SERVICES
	A. Performance and Design Criteria:  Where professional design services or certifications by a design professional are specifically required of Contractor by the Contract Documents, provide products and systems complying with specific performance and ...
	1. If criteria indicated are not sufficient to perform services or certification required, submit a written request for additional information to Architect.

	B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, and other required submittals, submit digitally signed PDF electronic file or one paper copy of certificate, signed and sealed by the responsible design professio...
	1. Indicate that products and systems comply with performance and design criteria in the Contract Documents.  Include list of codes, loads, and other factors used in performing these services.

	C. BIM File Incorporation:  Incorporate delegated-design drawing and data files into Building Information Model established for Project.
	1. Prepare delegated-design drawings in the following format:  Same digital data software program, version, and operating system as the original Drawings.



	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S REVIEW
	A. Action and Informational Submittals:  Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with approval stamp before submitti...
	B. Project Closeout and Maintenance Material Submittals:  See requirements in Section 01 7700 "Closeout Procedures."
	C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name and location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's approval, and statement certifying that submi...

	3.2 ARCHITECT'S ACTION
	A. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or revisions required, and return it.  Architect will stamp each submittal with an action stamp and will mark stamp appropriately to indicate action, or th...
	B. Informational Submittals:  Architect will review each submittal and will not return it, or will return it if it does not comply with requirements.  Architect will forward each submittal to appropriate party.
	C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial submittals has received prior approval from Architect.
	D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned for resubmittal without review.
	E. Submittals not required by the Contract Documents may be returned by the Architect without action.



