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SECTION 01 4000 - QUALITY REQUIREMENTS 

Revise this Section by deleting and inserting text to meet Project-specific requirements. 

This Section uses the term "Architect." Change this term to match that used to identify the design 
professional as defined in the General and Supplementary Conditions. 

Verify that Section titles referenced in this Section are correct for this Project's Specifications; Section 
titles may have changed. 

Delete hidden text after this Section has been edited for the Project. 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

B. The Contractor's attention is specifically directed, but not limited, to the following documents 
for additional requirements: 

1. The current version of the Uniform General Conditions for Construction Contracts, State 
of Texas, available on the web site of the Texas Facilities Commission. 

2. The University of Houston’s Supplemental General Conditions and Special Conditions for 
Construction. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 
control. 

B. Testing and inspecting services are required to verify compliance with requirements specified 
or indicated.  These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and -control requirements for individual construction 
activities are specified in the Sections that specify those activities.  Requirements in 
those Sections may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract 
Document requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required 
by Architect, Owner, Commissioning Authority, or authorities having jurisdiction are not 
limited by provisions of this Section. 
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4. Specific test and inspection requirements are not specified in this Section. 

1.3 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that 
proposed construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements.  Services do not include contract 
enforcement activities performed by Architect. 

Retain "Mockups" Paragraph below if Project requires mockups.  Revise if any mockups are to be 
constructed at an off-site location. 

C. Mockups:  Full-size physical assemblies that are constructed on-site.  Mockups are constructed 
to verify selections made under Sample submittals; to demonstrate aesthetic effects and, 
where indicated, qualities of materials and execution; to review coordination, testing, or 
operation; to show interface between dissimilar materials; and to demonstrate compliance 
with specified installation tolerances.  Mockups are not Samples.  Unless otherwise indicated, 
approved mockups establish the standard by which the Work will be judged. 

Retain one or more of three mockup subparagraphs below if applicable to Project. 

1. Laboratory Mockups:  Full-size physical assemblies constructed at testing facility to 
verify performance characteristics. 

2. Integrated Exterior Mockups:  Mockups of the exterior envelope erected separately 
from the building but on Project site, consisting of multiple products, assemblies, and 
subassemblies. 

3. Room Mockups:  Mockups of typical interior spaces complete with wall, floor, and 
ceiling finishes, doors, windows, millwork, casework, specialties, furnishings and 
equipment, and lighting. 

D. Preconstruction Testing:  Tests and inspections performed specifically for Project before 
products and materials are incorporated into the Work, to verify performance or compliance 
with specified criteria. 

E. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, 
to establish product performance and compliance with specified requirements. 

F. Source Quality-Control Testing:  Tests and inspections that are performed at the source, e.g., 
plant, mill, factory, or shop. 
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G. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation 
of the Work and for completed Work. 

H. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 
laboratory shall mean the same as testing agency. 

I. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction 
operation, including installation, erection, application, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that 
certain construction activities be performed by accredited or unionized individuals, or 
that requirements specified apply exclusively to specific trade(s). 

1.4 CONFLICTING REQUIREMENTS 

A. Referenced Standards:  If compliance with two or more standards is specified and the 
standards establish different or conflicting requirements for minimum quantities or quality 
levels, comply with the most stringent requirement.  Refer conflicting requirements that are 
different, but apparently equal, to Architect for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 
the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements.  Refer uncertainties to Architect for a decision 
before proceeding. 

1.5 ACTION SUBMITTALS 

A. Shop Drawings:  For integrated exterior mockups, provide plans, sections, and elevations, 
indicating materials and size of mockup construction. 

1. Indicate manufacturer and model number of individual components. 
2. Provide axonometric drawings for conditions difficult to illustrate in two dimensions. 

1.6 INFORMATIONAL SUBMITTALS 

A. Contractor's Quality-Control Plan:  For quality-assurance and quality-control activities and 
responsibilities. 

B. Qualification Data:  For Contractor's quality-control personnel. 

C. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience.  Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 



 
University of Houston Master Specification 

<Insert Project Name> <Insert Issue Name>  
<Insert U of H Proj #> <Insert Issue Date>  
 

 
<Insert A/E Name> Quality Requirements 01 4000 - 4 
AE Project #: <Insert Project Number> UH Master: 11.2019  
 

D. Schedule of Tests and Inspections:  Prepare in tabular form and include the following: 

1. Specification Section number and title. 
2. Entity responsible for performing tests and inspections. 
3. Description of test and inspection. 
4. Identification of applicable standards. 
5. Identification of test and inspection methods. 
6. Number of tests and inspections required. 
7. Time schedule or time span for tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

1.7 CONTRACTOR'S QUALITY-CONTROL PLAN 

A. Quality-Control Plan, General:  Submit quality-control plan within 10 days of Notice to 
Proceed, and not less than five days prior to preconstruction conference.  Submit in format 
acceptable to Architect.  Identify personnel, procedures, controls, instructions, tests, records, 
and forms to be used to carry out Contractor's quality-assurance and quality-control 
responsibilities.  Coordinate with Contractor's construction schedule. 

B. Quality-Control Personnel Qualifications:  Engage qualified full-time personnel trained and 
experienced in managing and executing quality-assurance and quality-control procedures 
similar in nature and extent to those required for Project. 

1. Project quality-control manager may also serve as Project superintendent. 

C. Submittal Procedure:  Describe procedures for ensuring compliance with requirements 
through review and management of submittal process.  Indicate qualifications of personnel 
responsible for submittal review. 

D. Testing and Inspection:  In quality-control plan, include a comprehensive schedule of Work 
requiring testing or inspection, including the following: 

1. Contractor-performed tests and inspections including subcontractor-performed tests 
and inspections.  Include required tests and inspections and Contractor-elected tests 
and inspections. 

2. Special inspections required by authorities having jurisdiction and indicated on the 
"Statement of Special Inspections." 

3. Owner-performed tests and inspections indicated in the Contract Documents, including 
tests and inspections indicated to be performed by the Commissioning Authority. 

E. Continuous Inspection of Workmanship:  Describe process for continuous inspection during 
construction to identify and correct deficiencies in workmanship in addition to testing and 
inspection specified.  Indicate types of corrective actions to be required to bring work into 
compliance with standards of workmanship established by Contract requirements and 
approved mockups. 
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F. Monitoring and Documentation:  Maintain testing and inspection reports including log of 
approved and rejected results.  Include work Architect has indicated as nonconforming or 
defective.  Indicate corrective actions taken to bring nonconforming work into compliance 
with requirements.  Comply with requirements of authorities having jurisdiction. 

1.8 REPORTS AND DOCUMENTS 

Revise "Test and Inspection Reports" Paragraph below to suit Project.   

A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other 
Sections.  Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Technical Representative's Field Reports:  Prepare written information 
documenting manufacturer's technical representative's tests and inspections specified in other 
Sections.  Include the following: 

1. Name, address, and telephone number of technical representative making report. 
2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed 

performance complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports:  Prepare written information 
documenting manufacturer's factory-authorized service representative's tests and inspections 
specified in other Sections.  Include the following: 
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1. Name, address, and telephone number of factory-authorized service representative 
making report. 

2. Statement that equipment complies with requirements. 
3. Results of operational and other tests and a statement of whether observed 

performance complies with requirements. 
4. Statement whether conditions, products, and installation will affect warranty. 
5. Other required items indicated in individual Specification Sections. 

D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents, established for 
compliance with standards and regulations bearing on performance of the Work. 

1.9 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. 

C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 
work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing 
engineering services of the kind indicated.  Engineering services are defined as those 
performed for installations of the system, assembly, or product that are similar in material, 
design, and extent to those indicated for this Project. 

Retain "Specialists" Paragraph below if other Specification Sections assign certain items of work to 
preselected subcontractors (specialists).  Revise to suit Project.   

F. Specialists:  Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations.  Specialists shall satisfy 
qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 
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G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the 
experience and capability to conduct testing and inspecting indicated, as documented 
according to ASTM E 329; and with additional qualifications specified in individual Sections; 
and, where required by authorities having jurisdiction, that is acceptable to authorities. 

1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 
2. NVLAP:  A testing agency accredited according to NIST's National Voluntary Laboratory 

Accreditation Program. 

H. Manufacturer's Technical Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect 
installation of manufacturer's products that are similar in material, design, and extent to those 
indicated for this Project. 

I. Factory-Authorized Service Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

Retain "Preconstruction Testing" Paragraph below if preconstruction testing is required.  Indicate in 
individual Specification Sections whether Owner or Contractor engages testing agency. 

J. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction testing 
for compliance with specified requirements for performance and test methods, comply with 
the following: 

1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 
b. Submit specimens in a timely manner with sufficient time for testing and 

analyzing results to prevent delaying the Work. 
c. Provide sizes and configurations of test assemblies, mockups, and laboratory 

mockups to adequately demonstrate capability of products to comply with 
performance requirements. 

d. Build site-assembled test assemblies and mockups using installers who will 
perform same tasks for Project. 

e. Build laboratory mockups at testing facility using personnel, products, and 
methods of construction indicated for the completed Work. 

f. When testing is complete, remove test specimens, assemblies, mockups, and 
laboratory mockups; do not reuse products on Project. 

2. Testing Agency Responsibilities:  Submit a certified written report of each test, 
inspection, and similar quality-assurance service to Architect and Commissioning 
Authority, with copy to Contractor.  Interpret tests and inspections and state in each 
report whether tested and inspected work complies with or deviates from the Contract 
Documents. 
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K. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each 
form of construction and finish required to comply with the following requirements, using 
materials indicated for the completed Work: 

1. Build mockups in location and of size indicated or, if not indicated, as directed by 
Architect. 

2. Notify Architect seven days in advance of dates and times when mockups will be 
constructed. 

3. Employ supervisory personnel who will oversee mockup construction.  Employ workers 
that will be employed during the construction at Project. 

4. Demonstrate the proposed range of aesthetic effects and workmanship. 
5. Obtain Architect's approval of mockups before starting work, fabrication, or 

construction. 

a. Allow seven days for initial review and each re-review of each mockup. 

6. Maintain mockups during construction in an undisturbed condition as a standard for 
judging the completed Work. 

7. Demolish and remove mockups when directed unless otherwise indicated. 

Retain one or both of "Integrated Exterior Mockups" and "Room Mockups" paragraphs below describing 
special mockups as appropriate to Project. 

L. Integrated Exterior Mockups:  Construct integrated exterior mockup according to approved 
Shop Drawings.  Coordinate installation of exterior envelope materials and products for which 
mockups are required in individual Specification Sections, along with supporting materials. 

M. Room Mockups:  Construct room mockups incorporating required materials and assemblies, 
finished according to requirements.  Provide required lighting and additional lighting where 
required to enable Architect to evaluate quality of the Work.  Provide room mockups of the 
following rooms: 

1. <Insert room name or description>. 

"Laboratory Mockups" Paragraph below is usually limited to non-standard storefronts and curtain-wall 
systems to be tested for a project.  This should be deleted for most projects. 

N. Laboratory Mockups:  Comply with requirements of preconstruction testing and those 
specified in individual Specification Sections. 

1.10 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 
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1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspecting they are engaged 
to perform. 

Retain first subparagraph below where cost of quality-control services must be included in the Contract 
Sum and where Owner wants to retain control of these services over certain construction operations. 

2. Payment for these services will be made from testing and inspecting allowances, as 
authorized by Change Orders. 

3. Costs for retesting and reinspecting construction that replaces or is necessitated by 
work that failed to comply with the Contract Documents will be charged to Contractor. 

B. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility.  Perform additional quality-control activities required to verify that 
the Work complies with requirements, whether specified or not. 

1. Unless otherwise indicated, provide quality-control services specified and those 
required by authorities having jurisdiction.  Perform quality-control services required of 
Contractor by authorities having jurisdiction, whether specified or not. 

Retain first subparagraph below if some Specification Sections require an independent testing agency to 
perform certain tests and inspections. 

2. Where services are indicated as Contractor's responsibility, engage a qualified testing 
agency to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

3. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspecting will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

5. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having 
jurisdiction, when they so direct. 

C. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections.  Report results in writing as specified in Section 01 3300 "Submittal 
Procedures." 

D. Manufacturer's Technical Services:  Where indicated, engage a manufacturer's technical 
representative to observe and inspect the Work.  Manufacturer's technical representative's 
services include participation in preinstallation conferences, examination of substrates and 
conditions, verification of materials, observation of Installer activities, inspection of completed 
portions of the Work, and submittal of written reports. 
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E. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

F. Testing Agency Responsibilities:  Cooperate with Architect, Commissioning Authority and 
Contractor in performance of duties.  Provide qualified personnel to perform required tests 
and inspections. 

1. Notify Architect, Commissioning Authority, and Contractor promptly of irregularities or 
deficiencies observed in the Work during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or 
approve or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

G. Associated Services:  Cooperate with agencies performing required tests, inspections, and 
similar quality-control services, and provide reasonable auxiliary services as requested.  Notify 
agency sufficiently in advance of operations to permit assignment of personnel.  Provide the 
following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by 

testing agency. 
7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 

H. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 
and -control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

I. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar 
quality-control services required by the Contract Documents as a component of Contractor's 



 
University of Houston Master Specification 

<Insert Project Name> <Insert Issue Name>  
<Insert U of H Proj #> <Insert Issue Date>  
 

 
<Insert A/E Name> Quality Requirements 01 4000 - 11 
AE Project #: <Insert Project Number> UH Master: 11.2019  
 

quality-control plan.  Coordinate and submit concurrently with Contractor's construction 
schedule.  Update as the Work progresses. 

1. Distribution:  Distribute schedule to Owner, Architect, Commissioning Authority, testing 
agencies, and each party involved in performance of portions of the Work where tests 
and inspections are required. 

1.11 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Conducted by a qualified testing agency as required by 
authorities having jurisdiction, as indicated in individual Specification Sections, and as follows: 
1. Notify Architect, Commissioning Authority, and Contractor promptly of irregularities and 

deficiencies observed in the Work during performance of its services. 
2. Submit a certified written report of each test, inspection, and similar quality-control 

service to Architect and Commissioning Authority with copy to Contractor and to 
authorities having jurisdiction. 

3. Submit a final report of special tests and inspections at Substantial Completion, which 
includes a list of unresolved deficiencies. 

4. Interpret tests and inspections and state in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

5. Retest and reinspect corrected work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log:  Prepare a record of tests and inspections.  Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site.  Post changes and revisions as they occur.  Provide access to test 
and inspection log for Architect's and Commissioning Authority's reference during normal 
working hours. 

3.2 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 
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1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes.  Restore patched 
areas and extend restoration into adjoining areas with durable seams that are as 
invisible as possible.  Comply with the Contract Document requirements for cutting and 
patching in Section 01 7300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 01 4000 
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	B. Qualification Data:  For Contractor's quality-control personnel.
	C. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" Article to demonstrate their capabilities and experience.  Include proof of qualifications in the form of a recent report on the inspection of the testing agency ...
	D. Schedule of Tests and Inspections:  Prepare in tabular form and include the following:
	1. Specification Section number and title.
	2. Entity responsible for performing tests and inspections.
	3. Description of test and inspection.
	4. Identification of applicable standards.
	5. Identification of test and inspection methods.
	6. Number of tests and inspections required.
	7. Time schedule or time span for tests and inspections.
	8. Requirements for obtaining samples.
	9. Unique characteristics of each quality-control service.


	1.7 CONTRACTOR'S QUALITY-CONTROL PLAN
	A. Quality-Control Plan, General:  Submit quality-control plan within 10 days of Notice to Proceed, and not less than five days prior to preconstruction conference.  Submit in format acceptable to Architect.  Identify personnel, procedures, controls, ...
	B. Quality-Control Personnel Qualifications:  Engage qualified full-time personnel trained and experienced in managing and executing quality-assurance and quality-control procedures similar in nature and extent to those required for Project.
	1. Project quality-control manager may also serve as Project superintendent.

	C. Submittal Procedure:  Describe procedures for ensuring compliance with requirements through review and management of submittal process.  Indicate qualifications of personnel responsible for submittal review.
	D. Testing and Inspection:  In quality-control plan, include a comprehensive schedule of Work requiring testing or inspection, including the following:
	1. Contractor-performed tests and inspections including subcontractor-performed tests and inspections.  Include required tests and inspections and Contractor-elected tests and inspections.
	2. Special inspections required by authorities having jurisdiction and indicated on the "Statement of Special Inspections."
	3. Owner-performed tests and inspections indicated in the Contract Documents, including tests and inspections indicated to be performed by the Commissioning Authority.

	E. Continuous Inspection of Workmanship:  Describe process for continuous inspection during construction to identify and correct deficiencies in workmanship in addition to testing and inspection specified.  Indicate types of corrective actions to be r...
	F. Monitoring and Documentation:  Maintain testing and inspection reports including log of approved and rejected results.  Include work Architect has indicated as nonconforming or defective.  Indicate corrective actions taken to bring nonconforming wo...

	1.8 REPORTS AND DOCUMENTS
	A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other Sections.  Include the following:
	1. Date of issue.
	2. Project title and number.
	3. Name, address, and telephone number of testing agency.
	4. Dates and locations of samples and tests or inspections.
	5. Names of individuals making tests and inspections.
	6. Description of the Work and test and inspection method.
	7. Identification of product and Specification Section.
	8. Complete test or inspection data.
	9. Test and inspection results and an interpretation of test results.
	10. Record of temperature and weather conditions at time of sample taking and testing and inspecting.
	11. Comments or professional opinion on whether tested or inspected Work complies with the Contract Document requirements.
	12. Name and signature of laboratory inspector.
	13. Recommendations on retesting and reinspecting.

	B. Manufacturer's Technical Representative's Field Reports:  Prepare written information documenting manufacturer's technical representative's tests and inspections specified in other Sections.  Include the following:
	1. Name, address, and telephone number of technical representative making report.
	2. Statement on condition of substrates and their acceptability for installation of product.
	3. Statement that products at Project site comply with requirements.
	4. Summary of installation procedures being followed, whether they comply with requirements and, if not, what corrective action was taken.
	5. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	6. Statement whether conditions, products, and installation will affect warranty.
	7. Other required items indicated in individual Specification Sections.

	C. Factory-Authorized Service Representative's Reports:  Prepare written information documenting manufacturer's factory-authorized service representative's tests and inspections specified in other Sections.  Include the following:
	1. Name, address, and telephone number of factory-authorized service representative making report.
	2. Statement that equipment complies with requirements.
	3. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	4. Statement whether conditions, products, and installation will affect warranty.
	5. Other required items indicated in individual Specification Sections.

	D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and sim...

	1.9 QUALITY ASSURANCE
	A. General:  Qualifications paragraphs in this article establish the minimum qualification levels required; individual Specification Sections specify additional requirements.
	B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required ...
	C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
	D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling work similar in material, design, and extent to that indicated for this Project, whose work has resulted in construction with a record of successful ...
	E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to practice in jurisdiction where Project is located and who is experienced in providing engineering services of the kind indicated.  Engineering services are d...
	F. Specialists:  Certain Specification Sections require that specific construction activities shall be performed by entities who are recognized experts in those operations.  Specialists shall satisfy qualification requirements indicated and shall be e...
	1. Requirements of authorities having jurisdiction shall supersede requirements for specialists.

	G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the experience and capability to conduct testing and inspecting indicated, as documented according to ASTM E 329; and with additional qualifications specified in indiv...
	1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7.
	2. NVLAP:  A testing agency accredited according to NIST's National Voluntary Laboratory Accreditation Program.

	H. Manufacturer's Technical Representative Qualifications:  An authorized representative of manufacturer who is trained and approved by manufacturer to observe and inspect installation of manufacturer's products that are similar in material, design, a...
	I. Factory-Authorized Service Representative Qualifications:  An authorized representative of manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's products that are similar in material, design, and extent ...
	J. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction testing for compliance with specified requirements for performance and test methods, comply with the following:
	1. Contractor responsibilities include the following:
	a. Provide test specimens representative of proposed products and construction.
	b. Submit specimens in a timely manner with sufficient time for testing and analyzing results to prevent delaying the Work.
	c. Provide sizes and configurations of test assemblies, mockups, and laboratory mockups to adequately demonstrate capability of products to comply with performance requirements.
	d. Build site-assembled test assemblies and mockups using installers who will perform same tasks for Project.
	e. Build laboratory mockups at testing facility using personnel, products, and methods of construction indicated for the completed Work.
	f. When testing is complete, remove test specimens, assemblies, mockups, and laboratory mockups; do not reuse products on Project.

	2. Testing Agency Responsibilities:  Submit a certified written report of each test, inspection, and similar quality-assurance service to Architect and Commissioning Authority, with copy to Contractor.  Interpret tests and inspections and state in eac...

	K. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each form of construction and finish required to comply with the following requirements, using materials indicated for the completed Work:
	1. Build mockups in location and of size indicated or, if not indicated, as directed by Architect.
	2. Notify Architect seven days in advance of dates and times when mockups will be constructed.
	3. Employ supervisory personnel who will oversee mockup construction.  Employ workers that will be employed during the construction at Project.
	4. Demonstrate the proposed range of aesthetic effects and workmanship.
	5. Obtain Architect's approval of mockups before starting work, fabrication, or construction.
	a. Allow seven days for initial review and each re-review of each mockup.

	6. Maintain mockups during construction in an undisturbed condition as a standard for judging the completed Work.
	7. Demolish and remove mockups when directed unless otherwise indicated.

	L. Integrated Exterior Mockups:  Construct integrated exterior mockup according to approved Shop Drawings.  Coordinate installation of exterior envelope materials and products for which mockups are required in individual Specification Sections, along ...
	M. Room Mockups:  Construct room mockups incorporating required materials and assemblies, finished according to requirements.  Provide required lighting and additional lighting where required to enable Architect to evaluate quality of the Work.  Provi...
	1. <Insert room name or description>.

	N. Laboratory Mockups:  Comply with requirements of preconstruction testing and those specified in individual Specification Sections.

	1.10 QUALITY CONTROL
	A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, Owner will engage a qualified testing agency to perform these services.
	1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing agencies engaged and a description of types of testing and inspecting they are engaged to perform.
	2. Payment for these services will be made from testing and inspecting allowances, as authorized by Change Orders.
	3. Costs for retesting and reinspecting construction that replaces or is necessitated by work that failed to comply with the Contract Documents will be charged to Contractor.

	B. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  Perform additional quality-control activities required to verify that the Work complies with requirements, whether specified or not.
	1. Unless otherwise indicated, provide quality-control services specified and those required by authorities having jurisdiction.  Perform quality-control services required of Contractor by authorities having jurisdiction, whether specified or not.
	2. Where services are indicated as Contractor's responsibility, engage a qualified testing agency to perform these quality-control services.
	a. Contractor shall not employ same entity engaged by Owner, unless agreed to in writing by Owner.

	3. Notify testing agencies at least 24 hours in advance of time when Work that requires testing or inspecting will be performed.
	4. Where quality-control services are indicated as Contractor's responsibility, submit a certified written report, in duplicate, of each quality-control service.
	5. Testing and inspecting requested by Contractor and not required by the Contract Documents are Contractor's responsibility.
	6. Submit additional copies of each written report directly to authorities having jurisdiction, when they so direct.

	C. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service representative to inspect field-assembled components and equipment installation, including service connections.  Report results in writing as specified in Section ...
	D. Manufacturer's Technical Services:  Where indicated, engage a manufacturer's technical representative to observe and inspect the Work.  Manufacturer's technical representative's services include participation in preinstallation conferences, examina...
	E. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's responsibility, provide quality-control services, including retesting and reinspecting, for construction that replaced Work that failed to comply with th...
	F. Testing Agency Responsibilities:  Cooperate with Architect, Commissioning Authority and Contractor in performance of duties.  Provide qualified personnel to perform required tests and inspections.
	1. Notify Architect, Commissioning Authority, and Contractor promptly of irregularities or deficiencies observed in the Work during performance of its services.
	2. Determine the location from which test samples will be taken and in which in-situ tests are conducted.
	3. Conduct and interpret tests and inspections and state in each report whether tested and inspected work complies with or deviates from requirements.
	4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-control service through Contractor.
	5. Do not release, revoke, alter, or increase the Contract Document requirements or approve or accept any portion of the Work.
	6. Do not perform any duties of Contractor.

	G. Associated Services:  Cooperate with agencies performing required tests, inspections, and similar quality-control services, and provide reasonable auxiliary services as requested.  Notify agency sufficiently in advance of operations to permit assig...
	1. Access to the Work.
	2. Incidental labor and facilities necessary to facilitate tests and inspections.
	3. Adequate quantities of representative samples of materials that require testing and inspecting.  Assist agency in obtaining samples.
	4. Facilities for storage and field curing of test samples.
	5. Delivery of samples to testing agencies.
	6. Preliminary design mix proposed for use for material mixes that require control by testing agency.
	7. Security and protection for samples and for testing and inspecting equipment at Project site.

	H. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance and -control services with a minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing and inspecting.
	1. Schedule times for tests, inspections, obtaining samples, and similar activities.

	I. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar quality-control services required by the Contract Documents as a component of Contractor's quality-control plan.  Coordinate and submit concurrently with Cont...
	1. Distribution:  Distribute schedule to Owner, Architect, Commissioning Authority, testing agencies, and each party involved in performance of portions of the Work where tests and inspections are required.


	1.11 SPECIAL TESTS AND INSPECTIONS
	A. Special Tests and Inspections:  Conducted by a qualified testing agency as required by authorities having jurisdiction, as indicated in individual Specification Sections, and as follows:
	1. Notify Architect, Commissioning Authority, and Contractor promptly of irregularities and deficiencies observed in the Work during performance of its services.
	2. Submit a certified written report of each test, inspection, and similar quality-control service to Architect and Commissioning Authority with copy to Contractor and to authorities having jurisdiction.
	3. Submit a final report of special tests and inspections at Substantial Completion, which includes a list of unresolved deficiencies.
	4. Interpret tests and inspections and state in each report whether tested and inspected work complies with or deviates from the Contract Documents.
	5. Retest and reinspect corrected work.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 TEST AND INSPECTION LOG
	A. Test and Inspection Log:  Prepare a record of tests and inspections.  Include the following:
	1. Date test or inspection was conducted.
	2. Description of the Work tested or inspected.
	3. Date test or inspection results were transmitted to Architect.
	4. Identification of testing agency or special inspector conducting test or inspection.

	B. Maintain log at Project site.  Post changes and revisions as they occur.  Provide access to test and inspection log for Architect's and Commissioning Authority's reference during normal working hours.

	3.2 REPAIR AND PROTECTION
	A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
	1. Provide materials and comply with installation requirements specified in other Specification Sections or matching existing substrates and finishes.  Restore patched areas and extend restoration into adjoining areas with durable seams that are as in...

	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.



