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SECTION 01 29 00 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

B. The Contractor's attention is specifically directed, but not limited, to the following documents 
for additional requirements: 
1. Uniform General Conditions for Construction Contracts, State of Texas, 2010 (UGC). 
2. The University of Houston’s Supplemental General Conditions and Special Conditions for 

Construction. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

B. Related Requirements: 

1. Section 01 21 00 "Allowances" for procedural requirements governing the handling and 
processing of allowances. 

2. Section 01 22 00 "Unit Prices" for administrative requirements governing the use of unit 
prices. 

3. Section 01 26 00 "Contract Modification Procedures" for administrative procedures for 
handling changes to the Contract. 

1.3 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the schedule of values with preparation of 
Contractor's construction schedule. 

1. Coordinate line items in the schedule of values with other required administrative forms 
and schedules, including the following: 

a. Application for Payment forms with continuation sheets. 
b. Submittal schedule. 
c. Items required to be indicated as separate activities in Contractor's construction 

schedule. 

2. Submit the schedule of values to Architect at earliest possible date, but no later than 14 
days before the date scheduled for submittal of initial Application for Payment. 
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3. Subschedules for Phased Work:  Where the Work is separated into phases requiring 
separately phased payments, provide subschedules showing values coordinated with 
each phase of payment. 

 
4. Subschedules for Separate Elements of Work:  Where the Contractor's construction 

schedule defines separate elements of the Work, provide subschedules showing values 
coordinated with each element. 

B. Format and Content:  Use Project Manual table of contents as a guide to establish line items 
for the schedule of values.  Provide at least one line item for each Specification Section. 

1. Identification:  Include the following Project identification on the schedule of values: 

a. Project name and location. 
b. Name of Architect. 
c. Architect's project number. 
d. Contractor's name and address. 
e. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports.  Coordinate with Project 
Manual table of contents.  Provide multiple line items for principal subcontract amounts 
in excess of five percent of the Contract Sum. 

a. Include separate line items under Contractor and principal subcontracts for 
Project closeout requirements in an amount totaling five percent of the Contract 
Sum and subcontract amount. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
5. Provide a separate line item in the schedule of values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site.  If required, 
include evidence of insurance. 

6. Allowances:  Provide a separate line item in the schedule of values for each allowance.  
Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 
measured quantity.  Use information indicated in the Contract Documents to determine 
quantities. 

 
7. Each item in the schedule of values and Applications for Payment shall be complete.  

Include total cost and proportionate share of general overhead and profit for each item. 
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a. Temporary facilities and other major cost items that are not direct cost of actual 
work-in-place may be shown either as separate line items in the schedule of 
values or distributed as general overhead expense, at Contractor's option. 

8. Schedule Updating:  Update and resubmit the schedule of values before the next 
Applications for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Sum. 
a. Include each Change Order as a new line item. 

1.4 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be consistent 
with previous applications and payments as certified by Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 
Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times:  The date for each progress payment is indicated in the 
Agreement between Owner and Contractor.  The period of construction work covered by each 
Application for Payment is the period indicated in the Agreement. 

1. Submit draft copy of Application for Payment seven days prior to due date for review by 
Architect and Owner. 

C. Application for Payment Forms:  Use forms provided by Owner for Applications for Payment.   

D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete 
applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction 
schedule.  Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, 
whether or not payment has been received.  Include only amounts for work completed 
at time of Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued before 
last day of construction period covered by application. 

4. Indicate separate amounts for work being carried out under Owner-requested project 
acceleration. 

E. Stored Materials:  Include in Application for Payment amounts applied for materials or 
equipment purchased or fabricated and stored, but not yet installed.  Differentiate between 
items stored on-site and items stored off-site. 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of 
surety to payment, for stored materials. 

2. Provide supporting documentation that verifies amount requested, such as paid 
invoices.  Match amount requested with amounts indicated on documentation; do not 
include overhead and profit on stored materials. 
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3. Provide summary documentation for stored materials indicating the following: 

a. Value of materials previously stored and remaining stored as of date of previous 
Applications for Payment. 

b. Value of previously stored materials put in place after date of previous 
Application for Payment and on or before date of current Application for 
Payment. 

c. Value of materials stored since date of previous Application for Payment and 
remaining stored as of date of current Application for Payment. 

F. Transmittal:  Submit four signed and notarized original copies of each Application for Payment 
to Architect by a method ensuring receipt within 24 hours.  One copy shall include waivers of 
lien and similar attachments. 

1. Transmit each copy with a transmittal form listing attachments and recording 
appropriate information about application. 

G. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's 
liens from subcontractors, sub-subcontractors, and suppliers for construction period covered 
by the previous application. 

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 
waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 
waivers. 

4. Submit final Application for Payment with or preceded by conditional final waivers from 
every entity involved with performance of the Work covered by the application who is 
lawfully entitled to a lien. 

5. Waiver Forms:  Submit executed waivers of lien on forms, acceptable to Owner. 

H. Initial Application for Payment:  Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Contractor's construction schedule (preliminary if not final). 
4. Products list (preliminary if not final). 
5. Schedule of unit prices. 
6. Submittal schedule (preliminary if not final). 
7. List of Contractor's staff assignments. 
8. List of Contractor's principal consultants. 
9. Copies of building permits. 
10. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
11. Initial progress report. 
12. Report of preconstruction conference. 
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I. Application for Payment at Substantial Completion:  After Architect issues the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent completion 
for portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued previously 
for Owner occupancy of designated portions of the Work. 

J. Final Payment Application:  After completing Project closeout requirements, submit final 
Application for Payment with releases and supporting documentation not previously 
submitted and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 29 00 
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